COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 05/ 2013

ESTI MATE SUMVARY 11:18: 31
CONTI D: C18610 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18610- BI D COFRS REPORTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 59.0  DAYS TI VE ALLOW 65 WORK DAYS
|- 70 FRONTAGE RD BRI DGE REPLAC PERCENT TIME:  90.77 ORI G TI ME ALLON 65 WORK DAYS
PRQIECT NO FBRO704- 227
|- 70 FRONTAGE RD BRI DGE REPLAC
NAVE OF ROAD: 070A
PROQJECT COUNTI ES: ELBERT
CONTRACTOR:
LAVWRENCE CONSTRUCTI ON' COVPANY PAY PER OD ENDI NG 06/ 05/ 2013 DATE TI ME STARTED 01/ 14/2013
9002 N. MOORE RD. DATE LET 12/ 06/ 2012 DATE WORK BEGAN  01/28/2013
DATE AWARDED 12/ 18/ 2012 DATE TI ME STOPPED 05/ 23/ 2013
DATE CONTRACT EXECUTED 01/ 02/ 2013 DATE ACCEPTED 05/ 23/ 2013
LI TTLETON CcO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 01/ 14/ 2013
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 795, 026. 74 PARTI Cl PATI NG $ 0.00 $ 0. 00
AVARD PRQJECT AMT: $ 815, 357. 83 NON- PARTI CI PATI NG 795, 026. 74 25, 671. 11
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 795, 026. 74 25,671.11
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATER ALS 0.00 0. 00
GROSS EARNI NGS 795, 026. 74 25, 671. 11
TOTAL CLAI MVB: $ 0.00 RETAI NAGE -12, 230. 37 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 782, 796. 37 25, 671. 11
LI QU DATED DANAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 782, 796. 37 25, 671. 11
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 25, 671. 11

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0005 201- 00005 Renoval of Debris 1. 000 1. 000
LS 0. 000 0. 00
663. 35000 1. 000 663. 35
0010 202-00012 Renoval of Tree Stunp 1. 000 1. 000
EACH 0. 000 0. 00
815. 16000 1. 000 815. 16
0015 202- 00035 Renoval of Pipe 56. 000 56. 000
LF 0. 000 0. 00
29. 57000 56. 000 1, 655. 92
0020 202-00090 Renoval of Delineator 12. 000 12. 000
EACH 0. 000 0. 00
6. 10000 12. 000 73.20
0025 202-01000 Renoval of Fence 96. 000 96. 000
LF 0. 000 0. 00
4. 86000 96. 000 466. 56
0030 203- 00060 *Enbankment Material (Conplete In Place) 3, 502. 000 3, 502. 000
CY 0. 000 0. 00
25.12000 3,502. 000 87,970. 24
0035 203-00100 Mick Excavation 100. 000 100. 000
CY 0. 000 0. 00
10. 46000 100. 000 1, 046. 00
0040 203-01500 Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
167. 16000 5. 000 835. 80
0045 203-01597 *Pot hol i ng 16. 000 16. 000
HOUR 0. 000 0. 00
229. 88000 16. 000 3,678.08
0050 206- 00000 Structure Excavation 33. 000 33. 000
CY 0. 000 0. 00
12. 59000 33. 000 415. 47
0055 208-00002 *Erosion Log (12 Inch) 90. 000 90. 000
LF 0. 000 0. 00

4. 05000 90. 000 364. 50



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0060 208- 00009 *Erosion Log (20 Inch) 280. 000 280. 000
LF 0. 000 0. 00
5.13000 280. 000 1, 436. 40
0065 208-00034 *Gravel Bag 0. 000 0. 000
LF 0. 000 0. 00
3. 78000 0. 000 0. 00
0070 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 531. 46000 2.000 3,062.92
0075 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 954. 89000 2.000 3,909.78
0080 208-00103 Renoval and Di sposal of Sedinent (Labor) 22.000 0. 000
HOUR 22.000 2,619.54
119. 07000 22.000 2,619.54
0085 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 21. 000 0. 000
HOUR 21. 000 1, 478. 40
70. 40000 21.000 1, 478. 40
0090 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
43. 21000 0. 000 0. 00
0095 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
50. 72000 0. 000 0. 00
0100 208-00205 Erosi on Control Supervisor 59. 000 51. 000
HOUR 8. 000 732.24
91. 53000 59. 000 5, 400. 27
0105 210- 04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00
528. 13000 2.000 1, 056. 26
0110 212-00006 *Seedi ng (Native) 0. 900 0. 000
ACRE 0. 900 632. 02

702. 24000 0. 900 632. 02



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0115 212-00032 *Soi | Condi tioning 0. 900 0. 000
ACRE 0. 900 2,187.76
2,430. 84000 0. 900 2,187.76
0120 213-00012 *Spray-on Mul ch Bl anket 0. 300 0. 000
ACRE 0. 300 988. 54
3, 295. 13000 0. 300 988. 54
0125 216-00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 2,819. 000 0. 000
Sy 2,819. 000 5,327.91
1. 89000 2,819. 000 5,327.91
0130 304- 07000 Aggregate Base Course (C ass 7) 0. 000 0. 000
TON 0. 000 0. 00
29. 93000 0. 000 0. 00
0131 304-07005 ABC (CL 7) 597. 000 597. 000
CY 0. 000 0. 00
51. 78842 597. 000 30, 917. 69
0135 403-34721 *Hot M x Asphalt (G ading SX) (75) (PG 58-28) 723. 150 723. 150
TON 0. 000 0. 00
101. 24000 723. 150 73,211. 71
0140 411-10255 *Emul si fied Asphalt (Sl ow Setting) 140. 000 140. 000
GAL 0. 000 0. 00
5. 40000 140. 000 756. 00
0145 420- 00103 Geotextile (Erosion Control) (dass 2) 37. 000 37. 000
SY 0. 000 0. 00
3.23000 37.000 119.51
0150 506- 00209 Riprap (9 Inch) 19. 000 19. 000
CY 0. 000 0. 00
87. 37000 19. 000 1, 660. 03
0155 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 7.000 7.000
TON 0. 000 0. 00
189. 07000 7.000 1, 323. 49
0160 603-01180 18 Inch Reinforced Concrete Pipe 104. 000 104. 000
LF 0. 000 0. 00

70. 24000 104. 000 7,304. 96



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0165 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
873. 43000 6. 000 5, 240. 58
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 350. 000 350. 000
LF 0. 000 0. 00
23. 06000 350. 000 8, 071. 00
0175 606-01370 *Transition Type 3G 4.000 4. 000
EACH 0. 000 0. 00
1, 258. 63000 4. 000 5,034.52
0180 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 555. 73000 4. 000 6,222.92
0185 607-00005 End Post 5. 000 5. 000
EACH 0. 000 0. 00
213.91000 5. 000 1, 069. 55
0190 607-01000 Fence Barbed Wre with Metal Posts 126. 000 0. 000
LF 126. 000 1, 258. 74
9. 99000 126. 000 1, 258. 74
0195 607-11525 Fence (Plastic) 402. 000 402. 000
LF 0. 000 0. 00
3. 24000 402. 000 1, 302. 48
0200 609-24003 CQutter Type 2 (3 Foot) 160. 000 160. 000
LF 0. 000 0. 00
25. 41000 160. 000 4, 065. 60
0205 609-60011 *Curb Type 6 (Section M 884. 000 884. 000
LF 0. 000 0. 00
10. 80000 884. 000 9, 547. 20
0210 612-00001  Delineator (Type I) 15. 000 0. 000
EACH 15. 000 486. 15
32. 41000 15. 000 486. 15
0215 612-00003 Delineator (Type I11) 14. 000 0. 000
EACH 14. 000 529. 34

37.81000 14. 000 529. 34



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0220 615- 00050 Enbanknent Protector Type 5 4.000 4.000
EACH 0. 000 0. 00
677. 13000 4.000 2,708.52
0225 625- 00000 Construction Surveyi ng 1. 000 0. 900
LS 0. 100 1, 080. 37
10, 803. 71000 1. 000 10, 803.71
0230 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
58, 507. 25000 1. 000 58, 507. 25
0235 626- 01000 *Public Information Services 1. 000 0. 900
LS 0. 100 324.11
3, 241. 11000 1. 000 3,241.11
0240 630-00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
27.01000 0. 000 0.00
0245 630- 00007 *Traffic Control Inspection 113. 000 90. 000
DAY 23. 000 3, 220. 00
140. 00000 113. 000 15, 820. 00
0250 630-00012 *Traffic Control Managenent 3. 000 3. 000
DAY 0. 000 0. 00
600. 00000 3. 000 1, 800. 00
0255 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 3. 600
EACH 0. 400 129. 64
324. 11000 4.000 1, 296. 44
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 13. 000 11.700
EACH 1. 300 70. 23
54. 02000 13. 000 702. 26
0265 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000 9. 000
EACH 1. 000 27.01
27.01000 10. 000 270. 10
0270 630-80342 *Construction Traffic Sign (Panel Size B) 20. 000 18. 000
EACH 2.000 108. 04

54. 02000 20. 000 1, 080. 40



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0275 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
54. 02000 0. 000 0. 00
0280 630-80344 *Construction Traffic Sign (Special) 458. 000 412. 200
SF 45. 800 494. 64
10. 80000 458. 000 4, 946. 40
0285 630- 80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 200 432. 15
2,160. 73000 2.000 4,321. 46
0290 630-80360 *Dr um Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
21. 61000 0. 000 0.00
0295 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 10. 800
EACH 1. 200 64. 82
54. 02000 12. 000 648. 24
0300 630-80370 Concrete Barrier (Tenporary) 420. 000 378. 000
LF 42.000 1, 542. 66
36. 73000 420. 000 15, 426. 60
0305 630-80380 *Traffic Cone 0. 000 0. 000
EACH 0. 000 0. 00
5. 40000 0. 000 0.00
0310 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adjustnent 239.710 239.710
F A 0. 000 0. 00
1. 00000 239.710 239.71
0325 700-70019 F/ A Asphalt Cenent Cost Adjustnent 1, 761. 800 1, 761. 800
F A 0. 000 0. 00

1. 00000 1, 761. 800 1,761. 80



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0330 700-70023 F/ A On-The-Job Trai nee 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0331 700- 70021 F/ A On-The-Job Trai nee Adnin Change - Replace QIT Line 890. 000 314. 000
Item
HOUR 576. 000 576. 00
1. 00000 890. 000 890. 00
0335 700-70025 F/A Quality Incentive Payment 1, 076. 990 1, 076. 990
F A 0. 000 0. 00
1. 00000 1, 076. 990 1, 076. 99
0340 700- 70040 F/ A Rail road 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0345 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0250 CURRENT AMI  $ 409, 746.54 $ 24,310.31 % 409, 746. 54
CAT NOO0350 BE G 21-AP

0350 202-00175 Renoval of Concrete 1. 000 1. 000
LS 0. 000 0. 00
1, 344. 81000 1. 000 1,344.81
0355 202- 00400 Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
13, 488. 04000 1. 000 13, 488. 04
0360 206- 00000 Structure Excavation 204. 000 204. 000
CcY 0. 000 0. 00
12. 59000 204. 000 2,568. 36
0365 206- 00100 Structure Backfill (dass 1) 222.000 222.000
CcY 0. 000 0. 00
57. 20000 222. 000 12, 698. 40
0370 206- 00360 Mechani cal Rei nforcenent of Soil 204. 000 204. 000
CcY 0. 000 0. 00

10. 97000 204. 000 2,237.88



CONTI D C18610 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE G 21-AP

0375 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
8, 621. 05000 1. 000 8,621. 05
0380 250-00120 Mat erial Sanpling and Delivery 4. 000 4.000
EACH 0. 000 0. 00
162. 06000 4.000 648. 24
0385 250-00235 Coat i ng Lead-Based Pai nt 10. 000 10. 000
GAL 0. 000 0. 00
127. 00000 10. 000 1, 270. 00
0390 403-34721 *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 64.510 64.510
TON 0. 000 0. 00
101. 24000 64.510 6, 530. 99
0395 420- 00103 Geotextile (Erosion Control) (O ass 2) 286. 000 286. 000
SY 0. 000 0. 00
3. 23000 286. 000 923.78
0400 420- 00520 *Geogrid Pavenent Reinforcenent 67. 000 67. 000
SY 0. 000 0. 00
19. 45000 67. 000 1,303. 15
0405 502-14117 Steel Piling (HP 14x117) 866. 000 866. 000
LF 0. 000 0. 00
67. 94000 866. 000 58, 836. 04
0410 506-00030 G outed R prap 93. 000 93. 000
CcY 0. 000 0. 00
139. 29000 93. 000 12, 953. 97
0415 506-00209 Riprap (9 Inch) 194. 000 194. 000
CcY 0. 000 0. 00
87. 37000 194. 000 16, 949.78
0420 515-00120 *Wat er proofing (Menbrane) 341. 000 341. 000
SY 0. 000 0. 00
17. 29000 341. 000 5, 895. 89
0425 515-00400  Concrete Seal er 126. 000 0. 000
SY 126. 000 1, 360. 80

10. 80000 126. 000 1, 360. 80
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PON: 18610-BI D ESTI MATE RUN 06/ 05/ 2013
PRQIECT: FBRO704- 227 ESTI MATE NO 0004 11:18: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE G 21-AP

0430 601- 03040 Concrete Cass D (Bridge) 166. 800 166. 800
Cy 0. 000 0.00
543. 83000 166. 800 90, 710. 84
0435 602-00020 *Rei nforcing Steel (Epoxy Coated) 28, 640. 000 28, 640. 000
LB 0. 000 0.00
0. 88000 28, 640. 000 25, 203. 20
0440 606-11000 *Bridge Rail Type 10 205. 000 205. 000
LF 0. 000 0.00
148. 82000 205. 000 30, 508. 10
0441 613-00200 2 In Elec Cond 103. 000 103. 000
LF 0. 000 0.00
8. 25000 103. 000 849.75
0445 618-00142 Prestressed Concrete | (BT42) 503. 000 503. 000
LF 0. 000 0.00
165. 58000 503. 000 83, 286. 74
CAT 0350 CURRENT AMI  $ 378,189.81 % 1,360.80%  378,189.81

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0450 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 766. 28000 1. 000 6, 766. 28
0455 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
324.11000 1. 000 324.11
CAT 0450 CURRENT AMI  $ 7,090.39 % 0.00$ 7,090. 39

PRQJIECT TOTAL CURRENT AMI  $ 795,026.74 $ 25,671.11% 795, 026. 74



